COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/03/2008

ESTIMATE SUMMARY 12:58:16
CONTID: C16263 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16263-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 7.0 DAYS TIME ALLOW: 70 WORK DAYS
PARKER RD (SH 83) SOUNDWALL PERCENT TIME: 10.00 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: STA0831-106
PARKER RD (SH 83) SOUNDWALL
NAME OF ROAD: PARKER ROAD
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 08/28/2008 DATE TIME STARTED 08/18/2008
2350 E. 70TH AVE. DATE LET 07/10/2008 DATE WORK BEGAN  08/18/2008
P.O. BOX 358 DATE AWARDED 07/16/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/30/2008 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 08/18/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,193,193.75 PARTICIPATING $ 6,624.80 $ 6,624.80
AWARD PROJECT AMT: S 2,011,980.45 NON-PARTICIPATING 199,629.32 199,629.32
PERCENT COMPLETE: 9.40% TOTAL EARNINGS 206,254.12 206,254.12
FUNDS AVAILABLE: $ 1,986,939.63 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 206,254.12 206,254.12
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,377.62 -5,377.62
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 200,876.50 200,876.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 200,876.50 200,876.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 200,876.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00008
0010 202-00027
0015 202-00035
0020 202-00090
0025 202-00200
0030 202-00203
0035 202-00206
0040 202-00210
0045 202-00220
0050 202-00250
0055 202-00805

Cl6263

16263-BID
STA0831-106

ITEM
DESCRIPTION

TREE TRIMMING

REMOVAL OF RIPRAP

REMOVAL OF PIPE

REMOVAL OF DELINEATOR

*REMOVAL OF SIDEWALK

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF CONCRETE CURB RAMP

*REMOVAL OF CONCRETE PAVEMENT

REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF OVERHEAD SIGN STRUCTURE

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 16263-BID ESTIMATE RUN 09/03/2008
PROJECT: STA0831-106 ESTIMATE NO: 0001 12:58:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 REMOVAL OF GROUND SIGN 5.000 0.000
EACH 5.000 428.50
85.70000 5.000 428.50
0065 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
1,419.90000 0.000 0.00
0070 202-01000 *REMOVAL OF FENCE 1,396.000 0.000
LF 0.000 0.00
49.00000 0.000 0.00
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 257.000 0.000
LF 257.000 950.90
3.70000 257.000 950.90
0080 202-01170 REMOVAL OF GUARDRAIL TYPE 7 12.000 0.000
LF 12.000 259.20
21.60000 12.000 259.20
0085 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
202.10000 0.000 0.00
0090 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,600.000 0.000
cy 0.000 0.00
15.30000 0.000 0.00
0095 203-00100 MUCK EXCAVATION 100.000 0.000
cy 0.000 0.00
57.10000 0.000 0.00
0100 203-01100 PROOF ROLLING 5.000 0.000
HOUR 0.000 0.00
145.90000 0.000 0.00
0105 203-01510 BACKHOE 25.000 0.000
HOUR 0.000 0.00
95.60000 0.000 0.00
0110 203-01550 DOZING 25.000 0.000
HOUR 0.000 0.00

146.00000 0.000 0.00
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PCN: 16263-BID ESTIMATE RUN 09/03/2008
PROJECT : STA0831-106 ESTIMATE NO: 0001 12:58:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01597 POTHOLING 20.000 0.000
HOUR 0.000 0.00
250.00000 0.000 0.00
0120 203-01622 SWEEPING (WITH PICKUP BROOM) 50.000 0.000
HOUR 0.000 0.00
109.20000 0.000 0.00
0125 203-02330 LABORER 25.000 0.000
HOUR 0.000 0.00
30.30000 0.000 0.00
0130 206-00200 STRUCTURE BACKFILL (CLASS 2) 233.000 0.000
cY 0.000 0.00
10.50000 0.000 0.00
0135 207-00205 TOPSOIL 125.000 0.000
[63'¢ 0.000 0.00
21.50000 0.000 0.00
0140 208-00003 *EROSION LOG (18 INCH) 200.000 0.000
LF 0.000 0.00
3.10000 0.000 0.00
0145 208-00015 *SAND BAG 20.000 0.000
EACH 0.000 0.00
6.60000 0.000 0.00
0150 208-00020 *SILT FENCE 1,800.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0155 208-00040 *CHECK DAM 3.000 0.000
EACH 0.000 0.00
618.80000 0.000 0.00
0160 208-00045 CONCRETE WASHOUT STRUCTURE 8.000 0.000
EACH 0.000 0.00
876.00000 0.000 0.00
0165 208-00050 *STORM DRAIN INLET PROTECTION 12.000 0.000
EACH 0.000 0.00
32.60000 0.000 0.00
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PCN: 16263-BID ESTIMATE RUN 09/03/2008
PROJECT : STA0831-106 ESTIMATE NO: 0001 12:58:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00060 TEMPORARY SLOPE DRAIN 1.000 0.000
LF 0.000 0.00
214.20000 0.000 0.00
0175 208-00070 STABILIZED CONSTRUCTION ENTRANCE 8.000 0.000
EACH 0.000 0.00
649.00000 0.000 0.00
0180 208-00101 SEDIMENT REMOVAL AND DISPOSAL 140.000 0.000
HOUR 0.000 0.00
60.30000 0.000 0.00
0185 208-00206 EROSION CONTROL SUPERVISOR 140.000 0.000
DAY 0.000 0.00
49.20000 0.000 0.00
0190 210-00750 *RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
884.70000 0.000 0.00
0195 210-02900 RELAY RIPRAP 7.000 0.000
cY 0.000 0.00
51.30000 0.000 0.00
0200 210-04025 MODIFY STRUCTURE 1.000 0.000
EACH 0.000 0.00
4,986.00000 0.000 0.00
0205 212-00006 *SEEDING (NATIVE) 0.300 0.000
ACRE 0.000 0.00
2,786.00000 0.000 0.00
0210 212-00032 *SOIL CONDITIONING 0.300 0.000
ACRE 0.000 0.00
3,636.00000 0.000 0.00
0215 213-00003 *MULCHING (WEED FREE) 0.100 0.000
ACRE 0.000 0.00
6,278.00000 0.000 0.00
0220 213-00005 *MULCHING (DECORATIVE) 1,758.000 0.000
CF 0.000 0.00
6.50000 0.000 0.00
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PCN: 16263-BID ESTIMATE RUN 09/03/2008
PROJECT: STA0831-106 ESTIMATE NO: 0001 12:58:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 213-00061 *MULCH TACKIFIER 20.000 0.000
1B 0.000 0.00
2.30000 0.000 0.00
0230 213-00100 *SOIL BINDER 2.000 0.000
ACRE 0.000 0.00
529.60000 0.000 0.00
0235 213-00460 *METAL LANDSCAPE BORDER (3/16X4 INCH) 603.000 0.000
LF 0.000 0.00
4.40000 0.000 0.00
0240 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 750.000 0.000
SY 0.000 0.00
1.30000 0.000 0.00
0245 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,248.000 0.000
cy 0.000 0.00
25.20000 0.000 0.00
0250 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000
TON 0.000 0.00
136.50000 0.000 0.00
0255 412-00920 *CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 110.000 0.000
sy 0.000 0.00
66.60000 0.000 0.00
0260 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 3,325.000 0.000
SY 0.000 0.00
47.85000 0.000 0.00
0265 412-01060 *CONCRETE PAVEMENT (10-1/2 INCH) (FAST TRACK) 335.000 0.000
sy 0.000 0.00
69.50000 0.000 0.00
0270 420-00200 GEOTEXTILE (WEED BARRIER) 586.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0275 503-00048 *DRILLED CAISSON (48 INCH) 25.000 0.000
LF 0.000 0.00
458.70000 0.000 0.00
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PCN: 16263-BID ESTIMATE RUN 09/03/2008
PROJECT: STA0831-106 ESTIMATE NO: 0001 12:58:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 503-00054 *DRILLED CAISSON (54 INCH) 21.000 0.000
LF 0.000 0.00
535.20000 0.000 0.00
0285 506-00209 RIPRAP (9 INCH) 23.000 0.000
cYy 0.000 0.00
54.70000 0.000 0.00
0290 507-00000 CONCRETE SLOPE AND DITCH PAVING 35.000 0.000
cy 0.000 0.00
227.10000 0.000 0.00
0295 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,213.000 0.000
LF 0.000 0.00
34.70000 0.000 0.00
0300 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 19.000 0.000
LF 0.000 0.00
69.60000 0.000 0.00
0305 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
636.90000 0.000 0.00
0310 604-19210 INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
6,580.80000 0.000 0.00
0315 604-25005 VANE GRATE INLET (5 FOOT) 5.000 0.000
EACH 0.000 0.00
3,624.20000 0.000 0.00
0320 604-25010 VANE GRATE INLET (10 FOOT) 3.000 0.000
EACH 0.000 0.00
5,280.50000 0.000 0.00
0325 604-39015 MANHOLE SPECIAL (15 FOOT) 2.000 0.000
EACH 0.000 0.00
17,622.40000 0.000 0.00
0330 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 213.000 0.000
LF 0.000 0.00
28.60000 0.000 0.00
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PCN: 16263-BID ESTIMATE RUN 09/03/2008
PROJECT: STA0831-106 ESTIMATE NO: 0001 12:58:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 1,430.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0340 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
780.80000 0.000 0.00
0345 606-01370 *TRANSITION TYPE 3G 1.000 0.000
EACH 0.000 0.00
1,538.70000 0.000 0.00
0350 607-11525 *FENCE (PLASTIC) 300.000 0.000
LF 0.000 0.00
4.70000 0.000 0.00
0355 607-53173 *FENCE CHAIN LINK (SPECIAL) (72 INCH) 1,440.000 0.000
LF 1,440.000 17,568.00
12.20000 1,440.000 17,568.00
0360 608-00006 CONCRETE SIDEWALK (6 INCH) 34.000 0.000
sY 0.000 0.00
77.90000 0.000 0.00
0365 608-00010 CONCRETE CURB RAMP 41.000 0.000
sy 0.000 0.00
96.70000 0.000 0.00
0370 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 391.000 0.000
LF 0.000 0.00
17.10000 0.000 0.00
0375 609-60011 CURB TYPE 6 (SECTION M) 19.000 0.000
LF 0.000 0.00
45.50000 0.000 0.00
0380 612-00001 DELINEATOR (TYPE I) 3.000 0.000
EACH 0.000 0.00
27.60000 0.000 0.00
0385 612-00003 DELINEATOR (TYPE III) 1.000 0.000
EACH 0.000 0.00

27.60000 0.000 0.00
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PCN: 16263-BID ESTIMATE RUN 09/03/2008
PROJECT: STA0831-106 ESTIMATE NO: 0001 12:58:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 320.000 0.000
LF 0.000 0.00
15.30000 0.000 0.00
0395 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 520.000 0.000
LF 0.000 0.00
16.40000 0.000 0.00
0400 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 45.000 0.000
LF 0.000 0.00
8.70000 0.000 0.00
0405 613-07023 *PULL BOX (24"X36"X24") 1.000 0.000
EACH 0.000 0.00
873.80000 0.000 0.00
0410 613-07040 *PULL BOX (30"X48"X24") 1.000 0.000
EACH 0.000 0.00
1,201.50000 0.000 0.00
0415 613-40010 *LIGHT STANDARD FOUNDATION 1.000 0.000
EACH 0.000 0.00
1,092.20000 0.000 0.00
0420 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 1.000 0.000
EACH 0.000 0.00
633.50000 0.000 0.00
0425 614-00011 SIGN PANEL (CLASS I) 11.000 0.000
SF 0.000 0.00
27.60000 0.000 0.00
0430 614-00012 SIGN PANEL (CLASS ITI) 21.000 0.000
SF 0.000 0.00
27.60000 0.000 0.00
0435 614-00035 SIGN PANEL (SPECIAL) 205.000 0.000
SF 0.000 0.00
38.60000 0.000 0.00
0440 614-01583 STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 7.000 0.000
EACH 0.000 0.00

606.80000 0.000 0.00
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PCN: 16263-BID ESTIMATE RUN 09/03/2008
PROJECT: STA0831-106 ESTIMATE NO: 0001 12:58:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
44,645.00000 0.000 0.00
0450 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 5.000 0.000
EACH 0.000 0.00
742.70000 0.000 0.00
0455 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000
EACH 0.000 0.00
1,277.90000 0.000 0.00
0460 614-81175 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
39,102.00000 0.000 0.00
0465 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00
3,018.30000 0.000 0.00
0470 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.100 1,638.35
16,383.50000 0.100 1,638.35
0475 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 27,000.00
108,000.00000 0.250 27,000.00
0480 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.100 581.12
5,811.20000 0.100 581.12
0485 627-00005 *EPOXY PAVEMENT MARKING 20.000 0.000
GAL 0.000 0.00
99.40000 0.000 0.00
0490 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 62.000 0.000
GAL 8.000 419.20
52.40000 8.000 419.20
0495 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 2,041.000 0.000
SF 0.000 0.00

9.00000 0.000 0.00
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PCN: 16263-BID ESTIMATE RUN 09/03/2008
PROJECT: STA0831-106 ESTIMATE NO: 0001 12:58:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 720.000 0.000
SF 0.000 0.00
10.90000 0.000 0.00
0505 629-01001 SURVEY MONUMENT (TYPE 1) 5.000 0.000
EACH 0.000 0.00
218.50000 0.000 0.00
0510 630-00000 *FLAGGING 100.000 0.000
HOUR 38.500 1,093.40
28.40000 38.500 1,093.40
0515 630-00003 *UNIFORMED TRAFFIC CONTROL 25.000 0.000
HOUR 0.000 0.00
81.90000 0.000 0.00
0520 630-00007 *TRAFFIC CONTROL INSPECTION 35.000 0.000
DAY 6.000 491.40
81.90000 6.000 491.40
0525 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 0.000
DAY 7.000 3,822.70
546.10000 7.000 3,822.70
0530 630-00025 *TRAFFIC CONTROL VEHICLE 25.000 0.000
HOUR 0.000 0.00
16.40000 0.000 0.00
0535 630-80001 *FLASHING BEACON (PORTABLE) 10.000 0.000
EACH 0.000 0.00
327.70000 0.000 0.00
0540 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.500 136.55
273.10000 0.500 136.55
0545 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 0.000
EACH 2.000 87.40
43.70000 2.000 87.40
0550 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 0.000
EACH 7.000 458.50

65.50000 7.000 458.50
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PCN: 16263-BID ESTIMATE RUN 09/03/2008
PROJECT: STA0831-106 ESTIMATE NO: 0001 12:58:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.000 174.80
87.40000 2.000 174.80
0560 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000
SF 16.000 315.20
19.70000 16.000 315.20
0565 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 0.500 2,457.55
4,915.10000 0.500 2,457.55
0570 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 1.000 1,366.00
1,366.00000 1.000 1,366.00
0575 630-80360 *DRUM CHANNELIZING DEVICE 40.000 0.000
EACH 3.500 191.10
54.60000 3.500 191.10
0580 630-80370  CONCRETE BARRIER (TEMPORARY) 1,380.000 0.000
LF 690.000 13,524.00
19.60000 690.000 13,524.00
0585 630-80380  *TRAFFIC CONE 100.000 0.000
EACH 50.000 820.00
16.40000 50.000 820.00
0590 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000
EACH 0.500 2,184.45
4,368.90000 0.500 2,184.45
0595 700-70010  F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0600 700-70011 F/A PARTNERING 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0605 700-70013  F/A CONCRETE PAVEMENT INCENTIVE 15,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 16263-BID ESTIMATE RUN 09/03/2008
PROJECT: STA0831-106 ESTIMATE NO: 0001 12:58:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0610 700-70016 F/A FUEL COST ADJUSTMENT 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE (PCCP) 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0630 700-70380 F/A EROSION CONTROL 7,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,309,503.75 $ 199,629.32$ 199,629.32
CAT NO0300 STRUCTURES
0635 504-08255 *MASONRY LANDSCAPE WALL (DRY STACK) 4,480.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0640 601-40400 STRUCTURAL CONCRETE STAIN 1,788.000 0.000
SY 0.000 0.00
2.90000 0.000 0.00
0645 607-15000 *FENCE CONCRETE (SOUND BARRIER) 17,880.000 0.000
SF 0.000 0.00
43.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 877,065.20 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0650 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 5,695.00
5,695.00000 1.000 5,695.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0655 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 929.80
929.80000 1.000 929.80
CAT 0400 CURRENT AMT $ 6,624.80 $ 6,624.80 53 6,624.80

PROJECT TOTAL CURRENT AMT §

2,193,193.75 $

206,254.12 $ 206,254.12



